

Monthly Progress Report (November 2002)  
Auditory Scene Analysis subproject

1. Submitted RT estimation manuscript to the group on November 8 for comments. Received comments from group members at the end of the month. Revision of the MS is in progress – A second revision will be available before the end of December.
- 2.
3. Prepared a first draft of invention disclosure for RT estimator (attached).
- 4.
- 5.

Prepared by Rama Ratnam

---

BEST AVAILABLE COPY